

# Kintore and Mt Liebig Access Roads Upgrades. Variation to contract.

MRC105-109



Variation to contract MRC105-109 'Kintore and Mt Liebig access roads seal works' has been awarded to D & C Dehne Constructions for the additional rip and recompact work required after rain events and truck traffic damage to Kintore access road that took place after initial scope was identified for tender by Campbell Project Managers.

The variation comprises one off costs to mob/demob additional equipment, ongoing costs and etc. associated with the work as well as machine costs that have been calculated for the rip and re-compact (R&R) works per hour per machine.

The nett price for the works is calculated by adding one off costs plus R&R work less 'grade water roll' work no longer required that was included in the original tender price.

D & C Dehne were allocated the variation as they were already on site completing the tendered works and rates submitted were deemed satisfactory by Campbell Project Managers.

## **D&C Dehne Constructions**

For a total price \$200,051.50 (including GST).